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June 25, 2015
VIA E-Mail and First Class Mail

John J. Miravich

Fox Rothchild LLP
Eagleview Corporate Center
P.O. Box 673

Exton, PA 19341-0673

Re: Follow-up Questions for City of Reading Proposed Modifications
U.S. & PADEP v. City of Reading, Civ. No. 04-05696 (E.D. PA)

Dear John:

Thank you again for a most informative presentation relating to the above captioned case and the
City of Reading’s proposed modifications to the Wastewater Treatment Plant (WWTP) Upgrades
during the June 24, 2015 meeting at the Office of the United States Attorney. We appreciated
the participation of the Hon. Mayor Spencer, Managing Director Ms. Carole Snyder and Plant
Manger Mr. Ralph Johnson, as well as your co-counsel Mr. Mooney and the City’s design
engineers from RK & K.

The following questions are to clarify Reading’s proposal so that the United States and PADEP
can consider and respond appropriately. As we discussed yesterday, Reading should continue to
press forward to seek bids for the combined liquids and solids WWTP upgrades contract without
delay. Based on your presentation and discussion yesterday, EPA and PADEP are willing to
consider the City’s request for a reasonable extension of the Consent Decree requirements, but
please understand that further delays are likely to include stipulated penalties. While your
presentation helped us understand the complex logistics and technical challenges for Wastewater
Treatment Plant Upgrades, we need to have the City more clearly identify the proposed schedule
for milestones and final deliverables. Please share with your client and respond expeditiously we
can all move forward.

Requests for Additional Information

1. Please identify the proposed schedule milestones (along with a narrative to explain
what each milestone would include by when) that correspond with each of the slides from
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your 6/24/15 presentation in Construction Sequencing: Slides 8B, 8D, 9D, 10B, 11 and
12. As part of the narrative, please describe how the current WWTP treatment capacities
and projected /peak capacities would be addressed for each of those milestones.

. Please provide your proposed extension deadline to the current Consent Decree schedule

as provided in the Notice of Modification of Consent, paragraph 6 (filed 2/26/14) , for the
“Construction Completion of the wastewater treatment plant” as February 28, 2018.

. Please provide your proposed extension to the current Consent Decree schedule for the

“Start-Up & Operation”. That provision provided that Reading would have six months
from the date of construction completion. See Original Consent Decree paragraph 24
entered 11/7/05. With the current Construction Completion date of February 28, 2018
the current Start Up deadline is August 28, 2018.

. Please confirm that Reading has achieved the interim requirement of the rehabilitation of

the Secondary Digesters by July 31, 2015, and that Reading is otherwise current with all
other Consent Decree requirements.

Please call me at (215) 814-2481 and/or email me at day.christopher@epa.gov with any
questions. We look forward to your response.

CC:

Sincergly

f‘/ i o

{ Christopher A. Day
-~ Senior Assistant Regional Counsel
U.S EPA (3RC20)

(by E-Mail only)
Margaret L. Hutchinson (USAO)
Beth Liss Schuman (PADEP)
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